


ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

Permits Issued by Department



Average Process Time

Department	Permit Type	Expected Process Time	Number Submitted	Number Issued	Mean Time to Issue	Standard Deviation	Average Cycles	Issued Within	Issued Over
BUILDING	COMMERCIAL - TENANT IMPROVEMENT	30 Days	4	1	66 Days	0 Days	1	0	2
	RESIDENTIAL - REMODEL	14 Days	2	3	22 Days	27.32 Days	1	1	3
	RESIDENTIAL - MECHANICAL	2 Days	5	4	Same Day	0.5 Days	1	4	0

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

BUILDING	RESIDENTIAL - PLUMBING	2 Days	2	1	Same Day	0 Days	1	1	0
	COMMERCIAL - MECHANICAL	7 Days	5	1	1 Day	0 Days	1	1	0
	COMMERCIAL - BUILDING REVISION	10 Days	1	1	2 Days	0 Days	1	1	0
	RESIDENTIAL - REPAIR	14 Days	0	1	2 Days	0 Days	1	1	0
DEVELOPMENT ENGINEERING	TREE REMOVAL PERMIT CLASS I	7 Days	1	2	Same Day	0 Days	1	2	0
	ROW FRANCHISE (FRANCHISE UTILITY)	7 Days	3	9	2 Days	2.96 Days	1	9	1
	CROSS CONNECTION CONTROL	14 Days	2	2	164 Days	5.66 Days	1	1	4
ELECTRICAL	COMMERCIAL - ELECTRICAL	7 Days	17	10	1 Day	4.69 Days	1	10	1
	COMMERCIAL - SIGN	7 Days	2	4	9 Days	5.2 Days	1	1	3
	RESIDENTIAL - ELECTRICAL	2 Days	18	13	3 Days	9.63 Days	1	11	2
	COMMERCIAL - LOW VOLTAGE SYSTEM	5 Days	6	4	Same Day	0 Days	1	4	0
	RESIDENTIAL - LOW VOLTAGE SYSTEM	5 Days	1	1	Same Day	0 Days	1	1	0
	RESIDENTIAL - ELECTRICAL SERVICE UPGRADE/REPAIR	2 Days	4	1	3 Days	0 Days	1	0	1

Totals:	Submitted	Issued	Issued Within	Issued Over
	73	58	48	17

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

Issued Permit Details

Department	Permit Type	Permit Number (State) Project Name/Address	Dates	Number of Days
BUILDING	COMMERCIAL - BUILDING REVISION	CREV-26-0013 REVISED SITE PLAN REVIEW	Submitted: 03/30/2026 Technically Complete: 03/30/2026 Approved: 04/01/2026 Ready to Issue: 04/08/2026 Issued: 05/07/2026	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
		REFERENCE-26-1550	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:
	COMMERCIAL - MECHANICAL	CMEC-26-0025 Carlyle Condos Common Areas - Multizone ductless system	Submitted: 04/27/2026 Technically Complete: 05/04/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/05/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		CMEC-26-0026 LDS Meadowdale	Submitted: 05/04/2026 Technically Complete: 05/05/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles: 1
		CMEC-26-0027 BABBU TI	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		CMEC-26-0028 St. Thomas More WH	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

BUILDING	COMMERCIAL - MECHANICAL	REFERENCE-26-1541 Church	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:
		REFERENCE-26-1566 St Philopater & Demiana Coptic Church	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
	COMMERCIAL - PLUMBING	CPLB-26-0019 Redstone 1 - Suite 520	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		CPLB-26-0020 Redstone 1 - Suite 110	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
	COMMERCIAL - TENANT IMPROVEMENT	REFERENCE-26-1542 church	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:
		TI-26-0011 Scenthound, Suite 709-B, LYNNWOOD CENTER	Submitted: 02/17/2026 Technically Complete: 02/17/2026 Approved: 04/24/2026 Ready to Issue: 04/29/2026 Issued: 05/05/2026	In Process: 38 Waiting: 28 Total Days: 66 Total Cycles: 1
		TI-26-0011 Scenthound, Suite 709-B, LYNNWOOD CENTER	Submitted: 02/17/2026 Technically Complete: 02/17/2026 Approved: 04/24/2026 Ready to Issue: 04/29/2026 Issued: 05/05/2026	In Process: 66 Waiting: 0 Total Days: 66 Total Cycles: 2
		TI-26-0036 Amelia Hair and Nails Suite H	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

BUILDING	COMMERCIAL - TENANT IMPROVEMENT	TI-26-0037 Amergis Office TI SUITE 200, NORTHVIEW CENTER	Submitted: 05/04/2026 Technically Complete: 05/05/2026 Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles: 1
		TI-26-0038 MERCURYS COFFEE - TENANT IMPROVEMENT	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
RESIDENTIAL - ADDITION	RADD-26-0011 Deck Spiral Staircase	Submitted: 05/06/2026 Technically Complete: 05/08/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1	
		REFERENCE-26-1560 Fischer Deck Replacement	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
RESIDENTIAL - MECHANICAL	REFERENCE-26-1540	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:	
	RMEC-26-0025 John Gleisner	Submitted: 02/09/2026 Technically Complete: 02/09/2026 Approved: 02/10/2026 Ready to Issue: 02/10/2026 Issued: 05/06/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1	
	RMEC-26-0088 GOODIN MECH PERMIT	Submitted: 04/29/2026 Technically Complete: 04/29/2026 Approved: 04/29/2026 Ready to Issue: 04/29/2026 Issued: 05/04/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1	
	RMEC-26-0090 Perkinson	Submitted: 05/05/2026 Technically Complete: 05/05/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1	

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

BUILDING	RESIDENTIAL - MECHANICAL	RMEC-26-0091 Salahuddin	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		RMEC-26-0092 Bridgewater, Matt	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: 05/08/2026 Ready to Issue: 05/08/2026 Issued: 05/08/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RMEC-26-0093 GORDAN 545938728	Submitted: 05/10/2026 Technically Complete: 05/10/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
	RESIDENTIAL - PLUMBING	RPLB-26-0035 Ellen Lazenby	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/07/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RPLB-26-0036 Woldemichael residential	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
	RESIDENTIAL - REMODEL	REFERENCE-26-1573 Darren's	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		RREM-25-0053 AFH GARAGE CONVERSION	Submitted: 12/12/2025 Technically Complete: 12/15/2025 Approved: 02/06/2026 Ready to Issue: 03/18/2026 Issued: 05/07/2026	In Process: 31 Waiting: 22 Total Days: 53 Total Cycles: 1
		RREM-25-0053 AFH GARAGE CONVERSION	Submitted: 12/12/2025 Technically Complete: 12/15/2025 Approved: 02/06/2026 Ready to Issue: 03/18/2026 Issued: 05/07/2026	In Process: 53 Waiting: 0 Total Days: 53 Total Cycles: 2

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

BUILDING	RESIDENTIAL - REMODEL	RREM-26-0016 Remodel	Submitted: 04/06/2026 Technically Complete: 04/07/2026 Approved: 04/07/2026 Ready to Issue: 05/04/2026 Issued: 05/05/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RREM-26-0017 ROBERTS Primary Bath Renovation	Submitted: 04/09/2026 Technically Complete: 04/16/2026 Approved: 05/01/2026 Ready to Issue: 05/04/2026 Issued: 05/05/2026	In Process: 15 Waiting: 0 Total Days: 15 Total Cycles: 1
		RREM-26-0020 Aswajit_ window	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:
	RESIDENTIAL - REPAIR	RREP-26-0004 Sheikh Residence Deck	Submitted: 04/24/2026 Technically Complete: 04/28/2026 Approved: 04/30/2026 Ready to Issue: 04/30/2026 Issued: 05/06/2026	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
	DEVELOPMENT ENGINEERING	CROSS CONNECTION CONTROL	CCC-25-0071 Backflow Valve Installation/Irrigation	Submitted: 11/11/2025 Technically Complete: 11/19/2025 Approved: 04/28/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026
CCC-25-0071 Backflow Valve Installation/Irrigation			Submitted: 11/11/2025 Technically Complete: 11/19/2025 Approved: 04/28/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 160 Waiting: 0 Total Days: 160 Total Cycles: 2
CCC-25-0071 Backflow Valve Installation/Irrigation			Submitted: 11/11/2025 Technically Complete: 11/19/2025 Approved: 04/28/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 160 Waiting: 0 Total Days: 160 Total Cycles: 3
CCC-25-0076 Teal Properties Irrigation Line			Submitted: 11/20/2025 Technically Complete: 11/21/2025 Approved: 05/08/2026 Ready to Issue: 05/08/2026 Issued: 05/08/2026	In Process: 37 Waiting: 131 Total Days: 168 Total Cycles: 1

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

DEVELOPMENT ENGINEERING	CROSS CONNECTION CONTROL	CCC-25-0076 Teal Properties Irrigation Line	Submitted: 11/20/2025 Technically Complete: 11/21/2025 Approved: 05/08/2026 Ready to Issue: 05/08/2026 Issued: 05/08/2026	In Process: 168 Waiting: 0 Total Days: 168 Total Cycles: 2
		CCC-26-0010 FANTU Backflow assembly FOR IRRIGATION	Submitted: 05/07/2026 Technically Complete: 05/11/2026 Approved: Ready to Issue: Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		REFERENCE-26-1570 Bright Bean Play Cafe - Tenant Improvement Project	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
DEVELOPME N ENGINEERING PERMIT		DE-26-0024 Sarah Feller DADU	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		EST-26-0035 *Estimate Only* Sidewalk Repair	Submitted: 05/08/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		REFERENCE-26-1564 Fischer Deck Replacement	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
HYDRANT USE PERMIT		HYD-26-0003 CPCS SOCCER FIELD	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
PRETREATME NT PERMIT		PT-26-0012 MERCURYS COFFEE - TENANT IMPROVEMENT	Submitted: 05/06/2026 Technically Complete: 05/11/2026 Approved: Ready to Issue: Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

DEVELOPMENT ENGINEERING	ROW FRANCHISE (FRANCHISE UTILITY)	ROW-26-0011 JB0002407765 - CITY WIDE FENCE COMPANY, INC	Submitted: 01/19/2026 Technically Complete: 01/20/2026 Approved: 01/21/2026 Ready to Issue: 01/27/2026 Issued: 05/06/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		ROW-26-0045 WO1024225	Submitted: 02/23/2026 Technically Complete: 02/23/2026 Approved: 02/24/2026 Ready to Issue: 02/24/2026 Issued: 05/05/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		ROW-26-0060 WO 100157260 aerial maintenance on pole located at 16530 Hwy 99, Lynnwood.	Submitted: 03/17/2026 Technically Complete: 03/20/2026 Approved: 03/23/2026 Ready to Issue: 03/25/2026 Issued: 05/04/2026	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		ROW-26-0074 WO1076893	Submitted: 04/08/2026 Technically Complete: 04/08/2026 Approved: 04/13/2026 Ready to Issue: 04/14/2026 Issued: 05/05/2026	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
		ROW-26-0081 109161361-20510 61st PL W	Submitted: 04/15/2026 Technically Complete: 04/15/2026 Approved: 04/16/2026 Ready to Issue: 04/29/2026 Issued: 05/05/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		ROW-26-0086 6006349	Submitted: 04/21/2026 Technically Complete: 04/22/2026 Approved: 04/22/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		ROW-26-0088 Comcast 200175 19930 44th Ave W ROW	Submitted: 04/26/2026 Technically Complete: 04/27/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/07/2026	In Process: 2 Waiting: 7 Total Days: 9 Total Cycles: 1
		ROW-26-0088 Comcast 200175 19930 44th Ave W ROW	Submitted: 04/26/2026 Technically Complete: 04/27/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/07/2026	In Process: 9 Waiting: 0 Total Days: 9 Total Cycles: 2

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

DEVELOPMENT ENGINEERING	ROW FRANCHISE (FRANCHISE UTILITY)	ROW-26-0091 WO 100163557	Submitted: 04/30/2026 Technically Complete: 05/05/2026 Approved: 05/05/2026 Ready to Issue: 05/07/2026 Issued: 05/08/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		ROW-26-0092 WO 100163087	Submitted: 05/01/2026 Technically Complete: 05/05/2026 Approved: 05/06/2026 Ready to Issue: 05/07/2026 Issued: 05/08/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		ROW-26-0093 COMCAST - JB0002565655	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued: 05/11/2026	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		ROW-26-0094 WO962763	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		ROW-26-0095 6023135	Submitted: 05/10/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles:
		TREE REMOVAL PERMIT CLASS I	REFERENCE-26-1571 4817 194th Tree Removal	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:
	TREE-26-0022 Edwards 2 tree removal	Submitted: 04/24/2026 Technically Complete: 04/27/2026 Approved: 04/27/2026 Ready to Issue: 04/27/2026 Issued: 05/04/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1	
	TREE-26-0023 Ledesma 2 Birch removal	Submitted: 04/24/2026 Technically Complete: 04/27/2026 Approved: 04/27/2026 Ready to Issue: 04/27/2026 Issued: 05/04/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1	

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	COMMERCIAL - ELECTRICAL	CELE-26-0127 College Place and College Place Middle School Replacement	Submitted: 04/16/2026 Technically Complete: 04/22/2026 Approved: 04/23/2026 Ready to Issue: 04/23/2026 Issued: 05/06/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		CELE-26-0133 HARRIS FORD	Submitted: 04/17/2026 Technically Complete: 04/20/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/05/2026	In Process: 3 Waiting: 12 Total Days: 15 Total Cycles: 1
		CELE-26-0133 HARRIS FORD	Submitted: 04/17/2026 Technically Complete: 04/20/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/05/2026	In Process: 15 Waiting: 0 Total Days: 15 Total Cycles: 2
		CELE-26-0147 Jay Kim BBQ Hot Pot	Submitted: 04/30/2026 Technically Complete: 05/04/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/05/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0148 Scenthound, Suite 709-B, LYNNWOOD CENTER	Submitted: 05/04/2026 Technically Complete: 05/04/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0149 Redstone 1 suite 520 TI	Submitted: 05/04/2026 Technically Complete: 05/05/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/05/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0150 St Philopater & Demiana Coptic Church	Submitted: 05/04/2026 Technically Complete: 05/05/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0151 442622 Van Dahlen Expansion	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	COMMERCIAL - ELECTRICAL	CELE-26-0152 LDS Meadowdale	Submitted: 05/05/2026 Technically Complete: 05/05/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/07/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		CELE-26-0153 Guitar Center 232-Lynnwood - S700297406	Submitted: 05/05/2026 Technically Complete: 05/06/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0154 Vine Dahlen Tenant Improvement	Submitted: 05/05/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/07/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0155 Kiddie Academy of Lynnwood	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		CELE-26-0156 PINEWOOD SQ. (WO# 260626)	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		CELE-26-0157 Job #1026209, DB26027 - UMC HQ -Workstation Expansion - Suite 400	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		CELE-26-0158 Nova ARC FACP circuit	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/08/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0159 Bright Bean Cafe	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued: 05/11/2026	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	COMMERCIAL - ELECTRICAL	CELE-26-0160 GOGO WAREHOUSE SUITE B- (WO 260509)	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/08/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0161 Redstone 1 Suite 110 TI	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		REFERENCE-26-1582 MERCURYS COFFEE - TENANT IMPROVEMENT	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		REFERENCE-26-1608 Barnes and Noble-Lynnwood-2043378	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		REFERENCE-26-1615	Submitted: 05/08/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
	COMMERCIAL - ELECTRICAL REVISION	REFERENCE-26-1586	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
	COMMERCIAL - GENERATOR	REFERENCE-26-1539 Station 14 Generator	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:
		REFERENCE-26-1548	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	COMMERCIAL - LOW VOLTAGE SYSTEM	CLV-26-0035 CARTER ACURA - LYNNWOOD	Submitted: 05/05/2026 Technically Complete: 05/05/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/05/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0036 Redstone 1 suite 110	Submitted: 05/05/2026 Technically Complete: 05/05/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0037 Landlord Scope Suite 520	Submitted: 05/05/2026 Technically Complete: 05/05/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		CLV-26-0038 NEXT STEP PREGNANCY SERV	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/07/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0039 Altar'd State	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/07/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0040 CONCENTRA SUITE D	Submitted: 05/08/2026 Technically Complete: 05/11/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued: 05/11/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		COMMERCIAL - SIGN	EST-26-0034 Shane Co. Sign Estimate	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:
SIGN-26-0020 VEG ER	Submitted: 04/15/2026 Technically Complete: 04/16/2026 Approved: 05/01/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026		In Process: 15 Waiting: 0 Total Days: 15 Total Cycles: 1	

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	COMMERCIAL - SIGN	SIGN-26-0021 PINNACLE ROOFING PROS	Submitted: 04/16/2026 Technically Complete: 04/23/2026 Approved: 05/01/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 8 Waiting: 0 Total Days: 8 Total Cycles: 1
		SIGN-26-0022 International Grocery Hub sign	Submitted: 04/21/2026 Technically Complete: 04/23/2026 Approved: 05/05/2026 Ready to Issue: 05/05/2026 Issued: 05/05/2026	In Process: 12 Waiting: 0 Total Days: 12 Total Cycles: 1
		SIGN-26-0023 Kiddie Academy of Lynnwood	Submitted: 04/24/2026 Technically Complete: 04/27/2026 Approved: 04/30/2026 Ready to Issue: 05/04/2026 Issued: 05/07/2026	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		SIGN-26-0026 ABC Learning Center Suite C	Submitted: 05/04/2026 Technically Complete: 05/05/2026 Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles: 1
	RESIDENTIAL - ELECTRICAL	RELE-25-0320 Tran Residence	Submitted: 07/31/2025 Technically Complete: 07/31/2025 Approved: 07/31/2025 Ready to Issue: 07/31/2025 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0103 2003 WICHERS RESIDENCE GARAGE ADDITION	Submitted: 02/24/2026 Technically Complete: 02/24/2026 Approved: 03/31/2026 Ready to Issue: 03/31/2026 Issued: 05/05/2026	In Process: 35 Waiting: 0 Total Days: 35 Total Cycles: 1
		RELE-26-0200 GOODIN ELEC PERMIT	Submitted: 04/29/2026 Technically Complete: 04/29/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
		RELE-26-0203 Salahuddin AC	Submitted: 05/02/2026 Technically Complete: 05/02/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/04/2026	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	RESIDENTIAL - ELECTRICAL	RELE-26-0204 Juillerats shed	Submitted: 05/04/2026 Technically Complete: 05/04/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0205 368352	Submitted: 05/04/2026 Technically Complete: 05/04/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0206 Janina Alcantara - job 2507	Submitted: 05/05/2026 Technically Complete: 05/05/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/06/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RELE-26-0207 Sheikh	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0208 Gustavo	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0209 KITCHEN AND BATH REMODEL	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0210 Delores Braun	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0211 PINWOOD SQUARE UNIT M12	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/06/2026 Ready to Issue: 05/06/2026 Issued: 05/06/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	RESIDENTIAL - ELECTRICAL	RELE-26-0212 Sharpe Residence	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RELE-26-0213 #1880 - Caliee Fischer	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued: 05/07/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0214 GOGO WAREHOUSE SUITE B (WO# 260509)	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		RELE-26-0215 Willow Path Cottages - ElecPermit - Units 1 &2	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		RELE-26-0216 Willow Path Cottage - Bldg Permit - Unit 3	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		RELE-26-0217 Milam	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: 05/08/2026 Ready to Issue: 05/08/2026 Issued: 05/08/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0218 Gleisner	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: 05/08/2026 Ready to Issue: 05/08/2026 Issued: 05/10/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0219 Bridgewater, Matt	Submitted: 05/08/2026 Technically Complete: 05/08/2026 Approved: 05/08/2026 Ready to Issue: 05/08/2026 Issued: 05/08/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	RESIDENTIAL - ELECTRICAL	RELE-26-0220 Darren's	Submitted: 05/09/2026 Technically Complete: 05/09/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
		RELE-26-0221 GORDAN 545938728	Submitted: 05/10/2026 Technically Complete: 05/10/2026 Approved: 05/11/2026 Ready to Issue: 05/11/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
ELECTRICAL	RESIDENTIAL - ELECTRICAL SERVICE UPGRADE/REPAIR	RESU-26-0048 Panel Upgrade	Submitted: 05/01/2026 Technically Complete: 05/01/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/08/2026	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		RESU-26-0049 Meter repair	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RESU-26-0050 Meter Repair	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RESU-26-0051 Meter repair	Submitted: 05/06/2026 Technically Complete: 05/06/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RESU-26-0052 Meter repair	Submitted: 05/07/2026 Technically Complete: 05/07/2026 Approved: 05/07/2026 Ready to Issue: 05/07/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RESIDENTIAL - LOW VOLTAGE SYSTEM	RLV-26-0011 Shadow Wood Condos Replacement Panel	Submitted: 05/04/2026 Technically Complete: 05/04/2026 Approved: 05/04/2026 Ready to Issue: 05/04/2026 Issued: 05/05/2026

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

ELECTRICAL	RESIDENTIAL - SOLAR	REFERENCE-26-1623	Submitted: 05/09/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
FIRE	AUTOMATIC FIRE-EXTINGUISHING SYSTEMS	SUP-26-0004 Dave's Hot Chicken Lynnwood, STE. H	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		SUP-26-0005 BABBU TI	Submitted: 05/07/2026 Technically Complete: 05/08/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
	FIRE ALARM - 5 OR LESS DEVICES COMMUNICATOR	FA-26-0050 Shadow Wood Condo Replacement Panel	Submitted: 05/04/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles:
		FA-26-0052 Comfort Mechanical Seattle Team Store	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		FA-26-0053 MRS 110 Redstone 1	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		FA-26-0054 MRS 520 Redstone 1	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		FA-26-0055 SMRC ALDERWOOD HALL FA 01	Submitted: 05/08/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

FIRE	FIRE ALARM - NEW OR 6+ DEVICE MODIFICATION	FA-26-0051 Fiarfax, Suite 525	Submitted: 05/04/2026 Technically Complete: 05/05/2026 Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles: 1
		REFERENCE-26-1557	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		REFERENCE-26-1565 Dave's Hot Chicken Lynnwood, STE. H	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
	SPRINKLER - NFPA 13 OR 13R NEW 6+ HEAD MODS	SPK-26-0023 BRIGHT BEAN PLAY CAFE	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
PLANNING AND ZONING	SEPA - ENVIRONMENTAL REVIEW	SEPA-26-0005 Polaris at Lynnwood	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
	ZONING VERIFICATION LETTER	ZVL-26-0005 Zoning Report	Submitted: 05/06/2026 Technically Complete: 05/08/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
SPECIAL EVENTS	SPECIAL EVENT PERMIT	SE-26-0013 DATE OF EVENT 06/27/2026- Kick IT at the Library	Submitted: 05/04/2026 Technically Complete: 05/06/2026 Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
		SE-26-0014	Submitted: 05/05/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
5/4/2026 AND 5/10/2026

Report run on: 05/11/2026 06:30 PM

SPECIAL EVENTS	SPECIAL EVENT PERMIT	SE-26-0015 GeekFest West - Game Expo	Submitted: 05/06/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		SE-26-0017	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		SE-26-0018 Summer Sounds Concert & Market Series	Submitted: 05/07/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: