


ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

Permits Issued by Department



Average Process Time

Department	Permit Type	Expected Process Time	Number Submitted	Number Issued	Mean Time to Issue	Standard Deviation	Average Cycles	Issued Within	Issued Over
BUILDING	COMMERCIAL - ADDITION	15 Days	0	1	51 Days	0 Days	1	0	1
	COMMERCIAL - TENANT IMPROVEMENT	30 Days	4	4	61 Days	40.21 Days	1	2	5
	RESIDENTIAL - REMODEL	14 Days	3	1	368 Days	0 Days	1	0	5

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	COMMERCIAL - MINIMUM SITE INSPECTION	Same Day	0	1	Same Day	0 Days	1	2	0
	RESIDENTIAL - MECHANICAL	2 Days	3	4	2 Days	1.5 Days	1	2	2
	RESIDENTIAL - PLUMBING	2 Days	4	2	Same Day	0.71 Days	1	2	0
	COMMERCIAL - MECHANICAL	7 Days	3	1	4 Days	0 Days	1	1	0
	COMMERCIAL - BANNER PERMIT	Same Day	1	1	13 Days	0 Days	1	0	2
	RESIDENTIAL - BUILDING REVISION	Same Day	0	1	41 Days	0 Days	1	0	2
DEVELOPMENT ENGINEERING	TREE REMOVAL PERMIT CLASS I	7 Days	3	2	11 Days	9.19 Days	1	1	2
	ROW FRANCHISE (FRANCHISE UTILITY)	7 Days	7	2	Same Day	0.71 Days	1	2	0
	WEEKEND WORK	5 Days	2	1	Same Day	0 Days	1	1	0
	PRETREATMENT PERMIT	14 Days	0	1	7 Days	0 Days	1	1	0
ELECTRICAL	COMMERCIAL - ELECTRICAL	7 Days	10	6	4 Days	9.59 Days	1	6	1
	RESIDENTIAL - ELECTRICAL	2 Days	10	4	1 Day	1.89 Days	1	3	1
	COMMERCIAL - LOW VOLTAGE SYSTEM	5 Days	7	5	Same Day	0.45 Days	1	5	0
	RESIDENTIAL - LOW VOLTAGE SYSTEM	5 Days	0	1	3 Days	0 Days	1	1	0

Issued Permits By Department

ALL DEPARTMENTS
 ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
 9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

ELECTRICAL	RESIDENTIAL - ELECTRICAL SERVICE UPGRADE/REPAIR	2 Days	1	1	Same Day	0 Days	1	1	0
FIRE	FIRE - SPRINKLER - NFPA 13, 13R 5 OR LESS HEADS	Same Day	2	2	Same Day	0 Days	1	2	0
	FIRE - SPRINKLER - NFPA 13, 3R NEW 6+ HEAD MODS	Same Day	1	1	13 Days	0 Days	1	0	1
PLANNING AND ZONING	PRE-DEVELOPMENT MEETING	Same Day	1	1	20 Days	0 Days	1	0	1

Totals:	Submitted	Issued	Issued Within	Issued Over
	62	43	32	23

Issued Permit Details

Department	Permit Type	Permit Number (State) Project Name/Address	Dates	Number of Days
BUILDING	COMMERCIAL - ADDITION	CADD-26-0002 Costco Wholesale WH1190 Lynnwood Restroom Refresh	Submitted: 07/28/2026 Technically Complete: 08/04/2026 Approved: 09/24/2026 Ready to Issue: 09/25/2026 Issued: 09/30/2026	In Process: 51 Waiting: 0 Total Days: 51 Total Cycles: 1
	COMMERCIAL - BANNER PERMIT	TBAN-26-0006 Mountain Pacific CD Special Banner	Submitted: 09/14/2026 Technically Complete: 09/15/2026 Approved: 09/28/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 9 Waiting: 4 Total Days: 13 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	COMMERCIAL - BANNER PERMIT	TBAN-26-0006 Mountain Pacific CD Special Banner	Submitted: 09/14/2026 Technically Complete: 09/15/2026 Approved: 09/28/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 13 Waiting: 0 Total Days: 13 Total Cycles: 2
		TBAN-26-0007 8014 - Greg's Japanese Auto	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	COMMERCIAL - FENCE OR RETAINING WALL	CFW-26-0003 Leisure Time Boat and RV #36850	Submitted: 09/28/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		CMAN-26-0001 Dent Wizard	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
	COMMERCIAL - MECHANICAL	CMEC-26-0053 TKE Gesa CU	Submitted: 09/22/2026 Technically Complete: 09/24/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/28/2026	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		CMEC-26-0054 A Plus Kids Care - Dryer Exhaust Duct - Suite 100	Submitted: 09/28/2026 Technically Complete: 09/29/2026 Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
		CMEC-26-0055 Knauf Santos law family TI	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		REFERENCE-26-3388 Buckle- Alderwood Mall SUITE 242	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	COMMERCIAL - MECHANICAL	REFERENCE-26-3388 Buckle- Alderwood Mall SUITE 242	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
	COMMERCIAL - MINIMUM SITE INSPECTION	CMSI-26-0012 Commercial Minimum Site Inspection	Submitted: 09/25/2026 Technically Complete: 09/28/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/28/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CMSI-26-0012 Commercial Minimum Site Inspection	Submitted: 09/25/2026 Technically Complete: 09/28/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/28/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
	COMMERCIAL - REPAIR	CREP-26-0005 Garden Senior Village	Submitted: 09/29/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		REFERENCE-26-3364 Kaley Shimogawa	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
	COMMERCIAL - TENANT IMPROVEMENT	REFERENCE-26-3337 Reham's Cake Gallery	Submitted: 09/29/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		REFERENCE-26-3384 Kaley Shimogawa	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		TI-25-0053 BABBU TI	Submitted: 09/10/2025 Technically Complete: 09/16/2025 Approved: 12/15/2025 Ready to Issue: 12/16/2025 Issued: 09/28/2026	In Process: 51 Waiting: 39 Total Days: 90 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	COMMERCIAL - TENANT IMPROVEMENT	TI-25-0053 BABBU TI	Submitted: 09/10/2025 Technically Complete: 09/16/2025 Approved: 12/15/2025 Ready to Issue: 12/16/2025 Issued: 09/28/2026	In Process: 82 Waiting: 8 Total Days: 90 Total Cycles: 2
		TI-25-0053 BABBU TI	Submitted: 09/10/2025 Technically Complete: 09/16/2025 Approved: 12/15/2025 Ready to Issue: 12/16/2025 Issued: 09/28/2026	In Process: 90 Waiting: 0 Total Days: 90 Total Cycles: 3
		TI-26-0033 Byblos Market	Submitted: 04/29/2026 Technically Complete: 05/18/2026 Approved: 08/27/2026 Ready to Issue: 08/27/2026 Issued: 10/01/2026	In Process: 25 Waiting: 76 Total Days: 101 Total Cycles: 1
		TI-26-0033 Byblos Market	Submitted: 04/29/2026 Technically Complete: 05/18/2026 Approved: 08/27/2026 Ready to Issue: 08/27/2026 Issued: 10/01/2026	In Process: 101 Waiting: 0 Total Days: 101 Total Cycles: 2
		TI-26-0038 MERCURYS COFFEE - TENANT IMPROVEMENT	Submitted: 05/06/2026 Technically Complete: 05/07/2026 Approved: 05/27/2026 Ready to Issue: 05/28/2026 Issued: 10/02/2026	In Process: 20 Waiting: 0 Total Days: 20 Total Cycles: 1
		TI-26-0066 Buckle- Alderwood Mall SUITE 242	Submitted: 08/04/2026 Technically Complete: 08/06/2026 Approved: 09/09/2026 Ready to Issue: 09/10/2026 Issued: 10/01/2026	In Process: 34 Waiting: 0 Total Days: 34 Total Cycles: 1
		TI-26-0080 Certificate of Occupancy (BROWN STICKS UNIT#4)	Submitted: 09/28/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		TI-26-0081 certificate of occupancy (UNIT#3 BENEXT WA)	Submitted: 09/28/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	RESIDENTIAL - ACCESSORY STRUCTURE	RACC-26-0012 YOON COVERED PORCH AND DECK	Submitted: 09/28/2026 Technically Complete: 09/29/2026 Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
	RESIDENTIAL - ADDITION	EST-26-0043 kbhuhn	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	RESIDENTIAL - BUILDING REVISION	RREV-26-0011 Marshall Residence - AFH Revision	Submitted: 08/18/2026 Technically Complete: 08/19/2026 Approved: 09/29/2026 Ready to Issue: 09/30/2026 Issued: 10/01/2026	In Process: 28 Waiting: 13 Total Days: 41 Total Cycles: 1
		RREV-26-0011 Marshall Residence - AFH Revision	Submitted: 08/18/2026 Technically Complete: 08/19/2026 Approved: 09/29/2026 Ready to Issue: 09/30/2026 Issued: 10/01/2026	In Process: 41 Waiting: 0 Total Days: 41 Total Cycles: 2
	RESIDENTIAL - MECHANICAL	REFERENCE-26-3410	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		RMEC-26-0209 Curtis	Submitted: 09/22/2026 Technically Complete: 09/22/2026 Approved: 09/23/2026 Ready to Issue: 09/23/2026 Issued: 09/30/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RMEC-26-0211 Gas Water Heater	Submitted: 09/24/2026 Technically Complete: 09/24/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/28/2026	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		RMEC-26-0214 Lang, Casey	Submitted: 09/25/2026 Technically Complete: 09/25/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/28/2026	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	RESIDENTIAL - MECHANICAL	RMEC-26-0215 Evans HVAC project	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued: 10/01/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RMEC-26-0216 Fredrickson, Teresa	Submitted: 10/02/2026 Technically Complete: 10/02/2026 Approved: 10/02/2026 Ready to Issue: 10/02/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
	RESIDENTIAL - NEW	EST-26-0042 TEST	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		REFERENCE-26-3327	Submitted: 09/28/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		RNEW-26-0059 Foote ADU	Submitted: 09/29/2026 Technically Complete: 10/01/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		RNEW-26-0060 3126 176th St SW- Primary & AADU	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		RNEW-26-0061 3126 176th St SW - DADU	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		RPLB-26-0080 Batishchev - Unit B	Submitted: 09/28/2026 Technically Complete: 09/28/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/29/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	RESIDENTIAL - PLUMBING	RPLB-26-0081 Water line repipe	Submitted: 09/28/2026 Technically Complete: 09/28/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RPLB-26-0082 dadu	Submitted: 09/29/2026 Technically Complete: 09/29/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RPLB-26-0083 GRANT	Submitted: 10/01/2026 Technically Complete: 10/01/2026 Approved: 10/02/2026 Ready to Issue: 10/02/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
	RESIDENTIAL - REMODEL	REFERENCE-26-3357	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
		REFERENCE-26-3403	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		REFERENCE-26-3411 Patio & garage	Submitted: 10/03/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles:
		RREM-25-0046 Mata Dadu	Submitted: 09/17/2025 Technically Complete: 09/22/2025 Approved: 09/25/2026 Ready to Issue: 09/25/2026 Issued: 09/28/2026	In Process: 103 Waiting: 265 Total Days: 368 Total Cycles: 1
		RREM-25-0046 Mata Dadu	Submitted: 09/17/2025 Technically Complete: 09/22/2025 Approved: 09/25/2026 Ready to Issue: 09/25/2026 Issued: 09/28/2026	In Process: 367 Waiting: 1 Total Days: 368 Total Cycles: 2

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

BUILDING	RESIDENTIAL - REMODEL	RREM-25-0046 Mata Dadu	Submitted: 09/17/2025 Technically Complete: 09/22/2025 Approved: 09/25/2026 Ready to Issue: 09/25/2026 Issued: 09/28/2026	In Process: 363 Waiting: 5 Total Days: 368 Total Cycles: 3
		RREM-25-0046 Mata Dadu	Submitted: 09/17/2025 Technically Complete: 09/22/2025 Approved: 09/25/2026 Ready to Issue: 09/25/2026 Issued: 09/28/2026	In Process: 355 Waiting: 13 Total Days: 368 Total Cycles: 4
		RREM-25-0046 Mata Dadu	Submitted: 09/17/2025 Technically Complete: 09/22/2025 Approved: 09/25/2026 Ready to Issue: 09/25/2026 Issued: 09/28/2026	In Process: 368 Waiting: 0 Total Days: 368 Total Cycles: 5
	RESIDENTIAL - ROOF OR RE-ROOF	RRF-26-0015 17817 37th Pl, Reroof	Submitted: 09/28/2026 Technically Complete: 09/28/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
DADU - PRE-APPROVED PLANS	DADU - PRE-APPROVED PLAN	PREDADU-26-0004 Geode Box - 1 Bedroom	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		PREDADU-26-0005 Geode Box - 3 Bedroom	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		PREDADU-26-0006 Lynnwood Cedar Cottage Standard Plan - 1 BR	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		PREDADU-26-0007 Lynnwood Cedar Cottage Standard Plan - 2BR	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

DADU - PRE-APPROVED PLANS	DADU - PRE-APPROVED PLAN	PREDADU-26-0008 MO DADU Pre-Approved Plan	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
DEVELOPMENT ENGINEERING	DEVELOPMENT ENGINEERING PERMIT	DE-26-0057 Dave's Hot Chicken Lynnwood.	Submitted: 09/29/2026 Technically Complete: 09/30/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		DE-26-0058 3126 NE 176th Street- Remodel + AADU + DADU- Site Development	Submitted: 09/30/2026 Technically Complete: 10/01/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		REFERENCE-26-3333 BT014/BT260 Conduit extensions at Lynnwood Transit Center Garage	Submitted: 09/28/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		REFERENCE-26-3358 VETTER DADU	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
	NOISE VARIANCE	NOISE-26-0012 Mercedes Benz Remodel	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 09/30/2026 Ready to Issue: 09/30/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles:
		NOISE-26-0013 PSE JOB# 887033545 - 12561708	Submitted: 10/02/2026 Technically Complete: 10/02/2026 Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	PRETREATMENT PERMIT	PT-26-0012 MERCURYS COFFEE - TENANT IMPROVEMENT	Submitted: 05/06/2026 Technically Complete: 05/11/2026 Approved: 05/18/2026 Ready to Issue: 05/19/2026 Issued: 10/02/2026	In Process: 7 Waiting: 0 Total Days: 7 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

DEVELOPMENT ENGINEERING	ROW FRANCHISE (FRANCHISE UTILITY)	REFERENCE-26-3401	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		ROW-26-0170 PSE job# 887033545 - 12561708	Submitted: 09/15/2026 Technically Complete: 09/22/2026 Approved: 09/22/2026 Ready to Issue: 10/01/2026 Issued: 10/01/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		ROW-26-0171 COMCAST -JB0002680889	Submitted: 09/18/2026 Technically Complete: 09/21/2026 Approved: 09/22/2026 Ready to Issue: 09/29/2026 Issued: 10/01/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		ROW-26-0173 6028989	Submitted: 09/29/2026 Technically Complete: 09/30/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		ROW-26-0174 COMCAST - JB0002458991	Submitted: 09/29/2026 Technically Complete: 09/30/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		ROW-26-0175 402147 3626 191ST PL SW UNT A ROW	Submitted: 09/29/2026 Technically Complete: 09/30/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		ROW-26-0176 P-120367 - Service	Submitted: 09/30/2026 Technically Complete: 10/01/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		ROW-26-0177 109172144-20212 74 PL W	Submitted: 10/01/2026 Technically Complete: 10/02/2026 Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

DEVELOPMENT ENGINEERING	ROW FRANCHISE (FRANCHISE UTILITY)	ROW-26-0178 6027369	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	TREE REMOVAL PERMIT CLASS I	REFERENCE-26-3354 Gedamu residence	Submitted: 09/29/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		TREE-26-0059 BRYANT Tree Removal	Submitted: 09/09/2026 Technically Complete: 09/10/2026 Approved: 09/28/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 18 Waiting: 0 Total Days: 18 Total Cycles: 1
		TREE-26-0059 BRYANT Tree Removal	Submitted: 09/09/2026 Technically Complete: 09/10/2026 Approved: 09/28/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 18 Waiting: 0 Total Days: 18 Total Cycles: 2
		TREE-26-0061 MARITIME INVESTMENT MANAGEMENT LLC	Submitted: 09/22/2026 Technically Complete: 09/24/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
		TREE-26-0064 3126 176th St SW- Tree Removal	Submitted: 09/30/2026 Technically Complete: 10/01/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		TREE-26-0066 Guthrie	Submitted: 10/01/2026 Technically Complete: 10/02/2026 Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
	TREE REMOVAL PERMIT CLASS II	REFERENCE-26-3342 City Center at Lynnwood Apartments	Submitted: 09/29/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

DEVELOPMENT ENGINEERING	TREE REMOVAL PERMIT CLASS II	TREE-26-0065 Cedar Warehouse Retaining Wall - Tree Removal	Submitted: 10/01/2026 Technically Complete: 10/02/2026 Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
	WATER METER PERMIT	WM-26-0015 Tran Residential Build Water Permit	Submitted: 09/28/2026 Technically Complete: 09/28/2026 Approved: 09/30/2026 Ready to Issue: 09/30/2026 Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		WM-26-0016 dadu	Submitted: 09/29/2026 Technically Complete: 09/29/2026 Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
		WM-26-0017 Kostadinov Duplex	Submitted: 10/02/2026 Technically Complete: 10/02/2026 Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		REFERENCE-26-3371	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:
	WATER METER PULL	WMP-26-0001 I'm Water Meter Pull	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles:
		WKD-26-0010 College Place Elementary School and College Place Middle School Replacement Project	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 09/30/2026 Ready to Issue: 09/30/2026 Issued: 10/01/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles:
	WEEKEND WORK	WKD-26-0011 Fidelity Lynnwood	Submitted: 10/01/2026 Technically Complete: 10/01/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

ELECTRICAL	COMMERCIAL - ELECTRICAL	CELE-26-0218 MOIDA Tenant Improvement Suite 554	Submitted: 06/26/2026 Technically Complete: 06/29/2026 Approved: 07/23/2026 Ready to Issue: 07/23/2026 Issued: 10/01/2026	In Process: 1 Waiting: 23 Total Days: 24 Total Cycles: 1
		CELE-26-0218 MOIDA Tenant Improvement Suite 554	Submitted: 06/26/2026 Technically Complete: 06/29/2026 Approved: 07/23/2026 Ready to Issue: 07/23/2026 Issued: 10/01/2026	In Process: 24 Waiting: 0 Total Days: 24 Total Cycles: 2
		CELE-26-0259 Buckle- Alderwood Mall SUITE 242	Submitted: 08/04/2026 Technically Complete: 08/06/2026 Approved: 08/07/2026 Ready to Issue: 08/07/2026 Issued: 10/01/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		CELE-26-0316 Shoe Palace Suite 206	Submitted: 09/21/2026 Technically Complete: 09/21/2026 Approved: 09/23/2026 Ready to Issue: 09/23/2026 Issued: 09/29/2026	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
		CELE-26-0324 Sight Partners TI	Submitted: 09/28/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 6 Waiting: 0 Total Days: 6 Total Cycles:
		CELE-26-0325 PF Changs Lynnwood	Submitted: 09/28/2026 Technically Complete: 09/29/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/30/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0326 AES- Outlet	Submitted: 09/29/2026 Technically Complete: 09/29/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0327 Moida	Submitted: 09/29/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

ELECTRICAL	COMMERCIAL - ELECTRICAL	CELE-26-0328 B3 burger bad CT repair	Submitted: 10/01/2026 Technically Complete: 10/01/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued: 10/01/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CELE-26-0329 Mercury Games -Escape Room Tenant Improvement Suite 101	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		CELE-26-0330 Charging stations for maintenance trucks	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		REFERENCE-26-3392 Truck Chargers	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		REFERENCE-26-3393	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		REFERENCE-26-3407 Mercurys Coffee	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	COMMERCIAL - ELECTRICAL REVISION	REFERENCE-26-3382	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
	COMMERCIAL - LOW VOLTAGE SYSTEM	CLV-26-0104 Miss A Stores in Suite 294.	Submitted: 09/16/2026 Technically Complete: 09/17/2026 Approved: 09/18/2026 Ready to Issue: 09/18/2026 Issued: 09/28/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

ELECTRICAL	COMMERCIAL - LOW VOLTAGE SYSTEM	CLV-26-0109 x ray machine	Submitted: 09/28/2026 Technically Complete: 09/29/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/30/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0110 CHARLES SCHWAB AND COMPANY	Submitted: 09/29/2026 Technically Complete: 09/30/2026 Approved: 09/30/2026 Ready to Issue: 09/30/2026 Issued: 09/30/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0111 Shoe Palace Suite 206	Submitted: 09/29/2026 Technically Complete: 09/30/2026 Approved: 09/30/2026 Ready to Issue: 09/30/2026 Issued: 10/01/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0112 Fidelity Investments Suites 520	Submitted: 09/30/2026 Technically Complete: 10/01/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued: 10/02/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		CLV-26-0113 Mercedes Car Wash Electrical Permit	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		CLV-26-0114 Grocery Hub LLC	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
		REFERENCE-26-3338 fdsfdsfsd	Submitted: 09/29/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles:
	COMMERCIAL - SIGN	REFERENCE-26-3402	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

ELECTRICAL	COMMERCIAL - SIGN	SIGN-26-0051 Mercurys Coffee Lynnwood	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	RESIDENTIAL - ELECTRICAL	REFERENCE-26-3387	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
		RELE-26-0420 Dreava's New Construction	Submitted: 09/17/2026 Technically Complete: 09/17/2026 Approved: 09/21/2026 Ready to Issue: 09/21/2026 Issued: 09/28/2026	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		RELE-26-0438 Keith Gustafson	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 09/30/2026 Ready to Issue: 09/30/2026 Issued: 10/01/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0439 Evans HVAC project	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued: 10/01/2026	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RELE-26-0440 Mata DADU	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RELE-26-0441 zinsco panel swap in unit 5	Submitted: 09/30/2026 Technically Complete: 09/30/2026 Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles: 1
		RELE-26-0442 Susan Youngsman	Submitted: 10/01/2026 Technically Complete: 10/01/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

ELECTRICAL	RESIDENTIAL - ELECTRICAL	RELE-26-0443 Sea Pac 54th - ULS	Submitted: 10/01/2026 Technically Complete: 10/01/2026 Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
		RELE-26-0444 Partial home rewire.	Submitted: 10/01/2026 Technically Complete: 10/01/2026 Approved: 10/02/2026 Ready to Issue: 10/02/2026 Issued:	In Process: 1 Waiting: 0 Total Days: 1 Total Cycles: 1
		RELE-26-0445 Jacobsen Short Plat	Submitted: 10/02/2026 Technically Complete: 10/02/2026 Approved: 10/02/2026 Ready to Issue: 10/02/2026 Issued: 10/02/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RELE-26-0446 Fredrickson Teresa Electrical	Submitted: 10/02/2026 Technically Complete: 10/02/2026 Approved: 10/02/2026 Ready to Issue: 10/02/2026 Issued:	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
	RESIDENTIAL - ELECTRICAL SERVICE UPGRADE/REP AIR	RESU-26-0249 #178 TEMP POWER	Submitted: 09/25/2026 Technically Complete: 09/25/2026 Approved: 09/25/2026 Ready to Issue: 09/25/2026 Issued: 09/28/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		RESU-26-0250 5629 186TH PLACE SOUTHWEST APT 5	Submitted: 10/02/2026 Technically Complete: 10/02/2026 Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles: 1
	RESIDENTIAL - LOW VOLTAGE SYSTEM	RLV-26-0022 Lang, Casey	Submitted: 09/25/2026 Technically Complete: 09/25/2026 Approved: 09/28/2026 Ready to Issue: 09/28/2026 Issued: 09/28/2026	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles: 1
	FIRE - SPRINKLER - NFPA 13, 13R 5 OR LESS HEADS	REFERENCE-26-3356	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:

Issued Permits By Department

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM

FIRE	FIRE - SPRINKLER - NFPA 13, 13R 5 OR LESS HEADS	SPK-26-0043 KNAUF SANTOS-ALDERWOOD BUSINESS CENTER SOUTH TOWER 3500 188TH SW, SUITE 502	Submitted: 08/24/2026 Technically Complete: 09/29/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
		SPK-26-0051 Moida	Submitted: 09/29/2026 Technically Complete: 10/01/2026 Approved: 10/01/2026 Ready to Issue: 10/01/2026 Issued: 10/01/2026	In Process: 0 Waiting: 0 Total Days: 0 Total Cycles: 1
	FIRE - SPRINKLER - NFPA 13, 3R NEW 6+ HEAD MODS	SPK-26-0044 Laderach Swiss Chocolate STE 494	Submitted: 08/25/2026 Technically Complete: 08/27/2026 Approved: 09/09/2026 Ready to Issue: 09/09/2026 Issued: 10/02/2026	In Process: 13 Waiting: 0 Total Days: 13 Total Cycles: 1
		SPK-26-0050 FRED MEYER 180 LYNNWOOD FREEZER	Submitted: 09/28/2026 Technically Complete: 09/29/2026 Approved: Ready to Issue: Issued:	In Process: 5 Waiting: 0 Total Days: 5 Total Cycles: 1
	PLANNING AND ZONING	PRE-26-0023 Emergency & Urgent Care - Lynnwood	Submitted: 09/08/2026 Technically Complete: 09/09/2026 Approved: 09/29/2026 Ready to Issue: 09/29/2026 Issued: 09/29/2026	In Process: 20 Waiting: 0 Total Days: 20 Total Cycles:
		REFERENCE-26-3398	Submitted: 10/02/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 2 Waiting: 0 Total Days: 2 Total Cycles:
	VARIANCE	REFERENCE-26-3375	Submitted: 10/01/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 3 Waiting: 0 Total Days: 3 Total Cycles:
SPECIAL EVENTS	SPECIAL EVENT PERMIT	SE-26-0047	Submitted: 09/30/2026 Technically Complete: Approved: Ready to Issue: Issued:	In Process: 4 Waiting: 0 Total Days: 4 Total Cycles:

Issued Permits By Department

Page 21 of 21

ALL DEPARTMENTS
ALL PERMIT TYPES SUBMITTED OR ISSUED BETWEEN
9/28/2026 AND 10/4/2026

Report run on: 10/04/2026 12:24 PM